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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  Stryker Family of Vehicles

1.  This Modification 02 to Delivery Order 0012 under Requirements Contract W56HZV-07-D-M112 is a bilateral modification.

2.  Pursuant to Sections C.2.0 through C.2.2.2.3 of the Systems Engineering Support (SES) Delivery Order 0012, the Government hereby

requires the Contractor to continue to perform the necessary engineering effort as specified in Work Directive 0012-500(R1) entitled,

"Embedded Training Improvements - Phase I" on a Cost Plus Fixed Fee basis.

3.  The Level of Effort (LOE) manhours and funding are outlined below:

                          ORDER 0012          This Modification 02        New Totals

Labor Hours             4,168 manhours             600 manhours         4,768 manhours

Labor Dollars           $   466,816.00           $   67,200.00         $   534,016.00

Material Dollars        $   200,644.00           $   65,685.00         $   266,329.00

ODCs                    $         0.00           $        0.00         $         0.00

Travel                  $    16,500.00           $        0.00         $    16,500.00

Totals                  $   683,960.00           $  132,885.00         $   816,845.00

4.  The Contractor shall submit a cost report of the manhours and dollars expended under this work directive in accordance with Contract

Data Requirements List (CDRL) A007 entitled, "Level of Effort Cost Status Report".  The cost report shall include monthly status of

manhours and funds expended in Contractor format.  The Contractor shall report costs associated with this work directive as segregable

and separate entries on the CDRL A007 submission.

5.  As a result of this modification:

    (a)  the labor hours and dollars (Cost Plus Fixed Fee) funded under CLIN 9007AA are increased as follows:

                           MANHOURS        TOTAL ESTIMATED COST       FIXED FEE       TOTAL ESTIMATED AMOUNT

Total to Date                6,168         $     635,304.00          $ 55,512.00       $        690,816.00

This Modification 02           600         $      61,800.00          $  5,400.00       $         67,200.00

Total Labor                  6,768         $     697,104.00          $ 60,912.00       $        758,016.00

    (b)  the material dollars (Cost Plus Fixed Fee) funded under CLIN 9007AB are increased as follows:

                                           TOTAL ESTIMATED COST       FIXED FEE       TOTAL ESTIMATED AMOUNT

Total to Date                              $     184,500.00          $ 16,144.00       $        200,644.00

This Modification 02                       $      60,400.00          $  5,285.00       $         65,685.00

Total Labor                                $     244,900.00          $ 21,429.00       $        266,329.00

    (c)  the total amount funded for Delivery Order 0012 is increased by $ 132,885.00.

6.  Except as specifically stated above, all other terms and conditions of Delivery Order 0012 remain unchanged and in full force and

effect.

                                               *** END OF NARRATIVE A 0003 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9007AA        SERVICES LINE ITEM                                        6768         HR                    $        758,016.00              __________________                                                                            __________________

              NOUN: FY07 LAB WFEE 07DM112 DO12

              PRON: X17GX187X1    PRON AMD: 05    ACRN: AA

              AMS CD: 31107180005

CLIN 9007AA was established by Delivery Order 0012.

CLIN 9007AA was last revised by Modification 01 on

12 Feb 2007.

The funding authorized under this CLIN is for the

labor costs specified in the following Work

Directives:

Work Directive 0012-500        4,168 manhours

Work Directive 0012-500(R1)      600 manhours*

Work Directive 0012-501        2,000 manhours

Level of Effort                6,768 manhours

Estimated Cost:                $   697,104.00

Fixed Fee:                     $    60,912.00

Total Estimated Amount:        $   758,016.00

*Added by Modification 02

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001             6,768          30-NOV-2007

                            $       758,016.00

9007AB        SERVICES LINE ITEM                                                                           $        266,329.00              __________________                                                                            __________________

              NOUN: FY07 MATL WFEE 07DM112 DO12

              PRON: X17GX188X1    PRON AMD: 02    ACRN: AA

              AMS CD: 31107180005

CLIN 9007AB was established by Delivery Order 0012.

The funding authorized under this CLIN is for the

labor costs specified in the following Work

Directive:
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Work Directive 0012-500           $   200,644.00

Work Directive 0012-501(R1)       $    65,685.00*

Estimated Cost:                   $   244,900.00

Fixed Fee:                        $    21,429.00

Total Estimated Amount:           $   266,329.00

*Added by Modification 02

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-NOV-2007

                            $       266,329.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

9007AA  X17GX187X1             AA       1        $         690,816.00  $          67,200.00            $         758,016.00

        31107180005                   7GXP15

        A17P30052RX1

9007AB  X17GX188X1             AA       1        $         200,644.00  $          65,685.00            $         266,329.00

        31107180005                   7GXP15

        A17P30052RX1

                                                                           _________________

                                                         NET CHANGE    $         132,885.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   72033000075R5R07P31107125FB  S20113                W56HZV           $         132,885.00                                                                                                          __________________

                                                                                          NET CHANGE    $         132,885.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       1,937,096.00              $         132,885.00              $       2,069,981.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AA       21  070920330000     S20113  75R5R073110718000525FB              7GXP15S20113  W56HZV

  5 5

W56HZV-07-D-M112/0012 02

GM GDLS DEFENSE GROUP, LLC


	SECTION A
	SECTION B
	SECTION G

